COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 22/ 2018

ESTI MATE SUMVARY 10: 52: 21
CONTI D C21787 ESTI MATE NG 0002 PROG SPEC YR: 2005
PCN: 21787-BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 34.0 DAYS TI ME ALLOW 62 WORK DAYS
SH 101 MP 0.9, SH 101 MP 2.19, SH 109 MP 63.70, SH 109 MP 65 PERCENT TIME:  54.84 ORI G TI ME ALLON 62 WORK DAYS
PRQJECT NO. STR R200- 238
CRI TI CAL CULVERTS SH101, SH109
NAME OF ROAD:
PRQJECT COUNTI ES: BENT OTERO
CONTRACTOR:
AMERI CAN WEST CONSTRUCTI ON, LLC PAY PERI OD ENDI NG 07/ 30/ 2018 DATE TI ME STARTED 03/05/2018
275 E 64th AVENUE DATE LET 01/ 18/ 2018 DATE WORK BEGAN  05/29/2018
DATE AWARDED 02/ 14/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/01/2018 DATE ACCEPTED
DENVER CO 80221 (303) 455- 0838 DATE NOTI CE TO PROCEED 03/05/2018
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQIECT AMI: $ 541, 221. 65 PARTI Cl PATI NG $ 7,480. 00 $ 0. 00
AWARD PROJECT AMT:  $ 587, 531. 00 NON- PARTI Cl PATI NG 288, 381. 84 92, 526. 64
PERCENT COMPLETE: 54.67% TOTAL EARNI NGS 295, 861. 84 92, 526. 64
FUNDS AVAI LABLE: $ 245,359. 81 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 295, 861. 84 92, 526. 64
TOTAL CLAI M5 $ 0.00 RETAI NAGE -7,922.34 -2,775.80
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 287, 939. 50 89, 750. 84
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 287, 939. 50 89, 750. 84
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 89, 750. 84

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 201-00000

0010

202- 00010

0015

202- 00035

0020

202- 00220

0025

202- 04002

0030

203- 01500

0035

203- 01510

0040

203- 01594

0045

203- 01597

0050

207- 00205

0055 207-00310

C21787
21787-BI D
STR R200- 238
| TEM
DESCRI PTI ON

Clearing and Grubbing

of Tree

Renova

Renpva

of Pipe

Renova

of Asphalt Mat

Clean Cul vert

Bl adi ng

Backhoe

Conbi nati on Loader

Pot hol i ng

Topsoi

St ockpil e Wetl and Topsoi

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
1. 000
LS
63, 000. 00000
0. 000
EACH
400. 00000
187. 500
LF
25. 50000
102. 000
5%
90. 00000
1. 000
EACH
1, 000. 00000
48. 000
HOUR
170. 00000
48. 000
HOUR
160. 00000
48. 000
HOUR
110. 00000
16. 000
HOUR
270. 00000
7.500
cY
200. 00000
25. 000
oy

35. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0.500
0. 250
0. 750

0. 000
0. 000
0. 000

131.500
56. 000
187. 500

63. 000
39. 000
102. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

8. 000
8. 000
16. 000

0. 000
0. 000
0. 000

23. 000
2.000
25. 000
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15, 750

1,428

3,510

2,160

70

00

.00

00

00

.00

.00

.00

.00

00

.00

10:52: 21

AMOUNT

47, 250

4, 781.

9,180

320.

4,320

875.

00

.00

25

00

.00

.00

00

.00

00

.00

00



CONTI D: c21787 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21787-BID ESTI MATE RUN 08/ 22/ 2018
PRQJECT: STR R200- 238 ESTI MATE NO 0002 10: 52: 21
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208-00002 *Erosion Log Type 1 (12 Inch) 602. 000 414. 000
LF 188. 000 1, 269. 00
6. 75000 602. 000 4, 063. 50
0065 208-00004 Silt Berm 0. 000 0. 000
LF 0. 000 0. 00
18. 25000 0. 000 0.00
0070 208-00020 *Silt Fence 343. 000 343. 000
LF 0. 000 0. 00
3. 00000 343. 000 1, 029. 00
0075 208-00045 Concrete Washout Structure 4.000 2.000
EACH 1. 000 920. 00
920. 00000 3.000 2,760.00
0080 208-00070 Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0085 208-00103 Renoval and Di sposal of Sedinment (Labor) 40. 000 0. 000
HOUR 4. 000 220. 00
55. 00000 4.000 220.00
0090 208-00105 Renoval and Disposal of Sedinent (Equipnent) 40. 000 0. 000
HOUR 0. 000 0. 00
110. 00000 0. 000 0. 00
0095 208-00106 Sweepi ng (Sedi ment Renoval ) 6. 000 4. 000
HOUR 0. 000 0. 00
140. 00000 4.000 560. 00
0100 208-00207 Erosi on Control Managenent 3. 000 2.000
DAY 0. 000 0. 00
92.50000 2.000 185. 00
0105 208-00400 Wat er Control 1. 000 0.500
LS 0. 250 12, 500. 00
50, 000. 00000 0.750 37, 500. 00
0110 210-01000 Reset Fence 112. 000 0. 000
LF 0. 000 0. 00

7.00000 0. 000 0. 00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0115 212-00006

0120

212-00032

0125

213-00013

0130

213- 00150

0135

216- 00021

0140

216- 00041

0145

216- 00066

0150

240- 00020

0155

304- 06007

0160

403- 00720

0165 601-01000

c21787
21787-BID
STR R200- 238
| TEM
DESCRI PTI ON

*Seedi ng (Native)

* Soi

Condi ti oni ng

*Spray-on Mul ch Bl anket

*Bonded Fi ber

Mat ri x

*Soi |

Retention Bl anket (Class 1)

* Soi

Retenti on Bl anket (Straw Coconut)

*Concrete Bl ock Soil

Ret ention System

Netting

Aggregat e Base Course (Cl ass 6)

Hot M x Asphalt (Patching) (Asphalt)

Concrete Class B

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
ACRE
2, 100. 00000
1. 000
ACRE
8, 400. 00000
3, 000. 000
LB
3. 35000
1. 000
ACRE
5, 900. 00000
360. 000
sy
3. 50000
0. 000
%
3. 50000
100. 000
sy
130. 00000
0. 000
%
7.00000
22.700
cy
360. 00000
53. 930
TON
330. 00000
13. 000
cy

1, 500. 00000

QrY TH'S PERI OD
QTY TO DATE

14
. 600
22.

40.
13.
53.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

100

700

890
040
930

. 000
. 000
13.

000
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3, 096

4,303

7,500

.00

.00

.00

.00

.00

.00

.00

.00

00

20

00

10: 52: 21

AMOUNT

8,172

17,796

19, 500

.00

.00

.00

.00

.00

.00

.00

.00

00

90

00



CONTI D: c21787 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21787-BID ESTI MATE RUN 08/ 22/ 2018
PRQJECT: STR R200- 238 ESTI MATE NO 0002 10: 52: 21
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 602-00000 Rei nforcing Steel 1, 258. 000 800. 000
LB 458. 000 1, 832.00
4. 00000 1, 258. 000 5, 032. 00
0175 603-00001 Annul ar Space Grouting 30. 000 0. 000
cY 0. 000 0. 00
1. 00000 0. 000 0. 00
0180 603-00084 Cul vert Lining (84 Inch) 77.000 0. 000
LF 0. 000 0.00
890. 00000 0. 000 0. 00
0185 603-01485 48 Inch Reinforced Concrete Pipe (Conplete In Place) 0. 000 0. 000
LF 0. 000 0. 00
290. 00000 0. 000 0. 00
0186 603-02485 60x38 In. RCP (CIP) 56. 000 0. 000
LF 56. 000 19, 936. 00
356. 00000 56. 000 19, 936. 00
0187 700-70034 F/ A RESTOCKI NG 48" RCP BY | NVO CE 1. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0190 603-10480 48 Inch Corrugated Steel Pipe (Conplete In Place) 131. 500 131. 500
LF 0. 000 0.00
190. 00000 131. 500 24, 985. 00
0195 607-11525 Fence (Plastic) 464. 500 464. 500
LF 0. 000 0. 00
4.00000 464. 500 1, 858. 00
0200 607-11580 Fence (Tenporary) 0. 000 0. 000
LF 0. 000 0.00
6. 50000 0. 000 0. 00
0205 612-00003 Del i neator (Type I11) 8. 000 0. 000
EACH 0. 000 0. 00
41. 75000 0. 000 0. 00
0210 626-00000 *Mobi | i zation 1. 000 0. 548
LS 0. 000 0.00

58, 000. 00000 0. 548 31, 784. 00



CONTI D: c21787 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 21787-BID ESTI MATE RUN 08/ 22/ 2018
PRQJECT: STR R200- 238 ESTI MATE NO 0002 10: 52: 21
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0215 626-01104 Public Information Services (Tier V) 1. 000 0.500
LS 0. 250 450. 00
1, 800. 00000 0. 750 1, 350. 00
0220 627-00001 Pavement Mar ki ng Pai nt 10. 000 0. 000
GAL 0. 000 0. 00
89. 25000 0. 000 0. 00
0225 630-00000 *Fl aggi ng 170. 000 0. 000
HOUR 168. 250 5,005. 44
29. 75000 168. 250 5, 005. 44
0230 630- 00007 *Traffic Control Inspection 50. 000 19. 000
DAY 7.000 1, 260. 00
180. 00000 26. 000 4, 680. 00
0235 630-00012 *Traffic Control Managenent 22.000 9. 000
DAY 13. 000 10, 790. 00
830. 00000 22.000 18, 260. 00
0240 630-80001 *Fl ashi ng Beacon (Portable) 0. 000 0. 000
EACH 0. 000 0. 00
1, 200. 00000 0. 000 0. 00
0245 630-80341 *Construction Traffic Sign (Panel Size A) 22.000 7.000
EACH 4.000 191. 00
47. 75000 11. 000 525. 25
0250 630-80342  *Construction Traffic Sign (Panel Size B) 28. 000 10. 000
EACH 4.000 286. 00
71. 50000 14. 000 1,001. 00
0251 630-80336 Barricade (3 MB) (Tenp) 2. 000 1.000
EACH 0. 000 0. 00
250. 00000 1. 000 250. 00
0255 630-80348 *Construction Information Sign 4.000 1.000
EACH 0. 000 0. 00
120. 00000 1. 000 120. 00
0260 630-80355 *Portabl e Message Sign Panel 2.000 1.000
EACH 0. 000 0. 00

6, 600. 00000 1. 000 6, 600. 00



CONTI D: c21787 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21787-BID ESTI MATE RUN 08/ 22/ 2018
PRQJECT: STR R200- 238 ESTI MATE NO 0002 10: 52: 21
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0265 630-80358  *Advance Warning Flashing or Sequencing Arrow Panel (C 1. 000 0. 000
Type
ye) EACH 0. 000 0. 00
120. 00000 0. 000 0. 00
0270 630-80360  *Drum Channel i zi ng Devi ce 60. 000 30. 000
EACH 0. 000 0. 00
47.75000 30. 000 1,432.50
0275 630-80363 *Drum Channel i zing Device (Wth Light) (Flashing) 0. 000 0. 000
EACH 0. 000 0. 00
59. 50000 0. 000 0. 00
0280 630-80380 *Traffic Cone 10. 000 0. 000
EACH 5. 000 50. 00
10. 00000 5. 000 50. 00
0285 630-80393 *Stackabl e Vertical Panels 0. 000 0. 000
EACH 0. 000 0. 00
47. 75000 0. 000 0. 00
0290 630-85040 *| npact Attenuator (Truck Mounted Attenuator) 1. 000 0. 500
(Tenporary) EACH 0. 000 0. 00
14, 000. 00000 0. 500 7,000. 00
0295 630-86801 *Traffic Signal (Tenporary) 1.000 0. 000
LS 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
0300 700-70010 F/ A Mnor Contract Revisions 6, 479. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0305 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0310 700-70016 F/ A Fuel Cost Adj ustnment 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0315 700-70380 F/ A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: c21787

PCN: 21787-BID

PRQIECT STR R200- 238

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0320 700- 70392 F/ A Wetl and Restoration

0325 700- 70589 F/ A Envi ronnent al

CAT NO0400

0330 620-00012 Field Laboratory (C ass 2)

0335 620- 00020 Sanitary Facility

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

COLORADO DEPARTMENT OF TRANSPORTATI ON

Health & Safety Managenent

Page 8
ESTI MATE RUN 08/ 22/ 2018

ESTI MATE NO: 0002 10: 52: 21
CURRENT PREV QTY/ ANOUNT
QUANTI TY/ QTY TH'S PERI OD TH'S CUMULATI VE
UNI TS QY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE o _______.
10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 533,741.65%  92,526.64$ 288, 381. 84
1. 000 1. 000
EACH 0. 000 0. 00
7, 100. 00000 1. 000 7, 100. 00
2.000 2.000
EACH 0. 000 0. 00
190. 00000 2.000 380. 00
CAT 0400  CURRENT AMT $ 7,480.00 $ 0.00$ 7, 480. 00
PROJECT TOTAL CURRENT AMI $  541,221.65%  92,526.64$ 295, 861. 84



